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April 13,2011

Chip Humphrey

-U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for March 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MARCH 2011

)
e A draft response to EPA’s February 25, 2011 RI FS schedule letter and a request for an extension
 of the deadline to invoke dispute resolution was provided for EPA consideration on March 9,

2011.

e The BHHRA new risk scenario tables were provided to EPA on March 17, 2011.

e The LWG’s response to EPA’s February 25, 2011 RI FS schedule letter was provided to EPA on

‘March 18, 2011. '

o The LWG’s response to EPA’s March 16, 2011 letter regarding the use of chemical versus

contaminant was provided to EPA on March 30, 2011.

Delivérables Approved by EPA

None.

Deliverables Submitted to EPA

e  The Draft Treatment Technology Evaluation, Draft Mitigation Determination Approach for Use
in the FS and Draft Feasibility Study Costing Approach FS tools memos were prov1ded to EPA’
on March 15,2011,
e The Draft Identification of “COCs” and Contaminant Mobility Evaluation Criteria for the Draﬂ;
~ FS tools memo was provided to EPA on March 16, 2011,
¢ The Draft Dredgmg Water Quality Evaluation FS tools memo was prov1ded to EPA on March 31,
2011.

Comments/Documents Provided by EPA
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March 2, 2011: EPA provided comments on the January 31, 2011 Final Stormwater Loadmg Calculations
Methods Report.

March 9, 2011: EPA provided feedback on the February 23, 2011 MNR modeling presentation.

March 11, 2011: EPA granted a one week extension of the deadline to invoke dispute resolution on

EPA’s February 25, 2011 RI FS schedule letter related to the deadlines for submittal of the revised RI and

draft FS reports. )
March 16, 2011: EPA provided a letter regarding the use of the term chemical versus contaminant.

March 17, 2011: EPA provided a determination regardmg the submittal dates for the revised RI and draft
FS reports by email.

March 30, 2011: EPA provided a response by email to the LWG’s March 30,2011 response to EPA’s
March 16, 2011 letter regarding the use of chemical versus contaminant.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND bTIlER DATA RECEIVED - -

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for April, May, June, and July 2011 includes the
following:

April 6, 2011: Alternatives Screening Materials

April 12,2011 Alternatives Screening Presentation to EPA

April 2011: Revision to Final Stormwater Loading Calculations Methods Report
April 2011: Response to EPA March 9, 2011 MNR Modeling Presentation Comments
May 2, 2011: Draft Final BHHRA

June 2011: Key Draft FS Elements Check-in

July 5, 2011: Draft Final BERA

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal

“in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the hst and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503).688-5057.

Sincerely,
' J

" Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only) .
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only) v
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments | EPA Comments
Deadline’ Target Date

Treatment Technology Evaluation ' ) Submitted 03/15/2011

Tools Memo

Draft Mitigation Determination ‘ ' Submitted 03/15/2011

Approach for Use in the FS Tools ‘

Memo

Draft Feasibility Study Costing ‘| Submitted 03/15/2011

Approach Tools Memo

Draft Identification of "COCs” : Submitted 03/16/2011
and Contaminant Mobility
Evaluation Criteria For the Draft
ES Tools Memo

Dredging Water Quality Submitted 03/31/2011
Evaluation Tools Memo ’

Alternatives Screening Materials 04/12/2011

Draft Final BHHRA 05/02/2011

Key Draft FS Elements 06/22/2011
Presentation

Draft Final BERA 07/05/2011

Notes:

| _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph-4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
ltalicized Deliverables do not have stipulated penalty amounts.

- Listed Submittal Deadlines are for draft documents. Unless otherwise spec1ﬁed all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Pathway Assessment Sampling
and Analysis Plan (including
Appendix A - Site Summaries and
Appendix B - Pilot Study Data

Report)

addressed in GW Appendix to
Draft RI Report.

Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
Round 1 .
Compilation of Information for November 2007 | Submitted to EPA and DEQ
Sources Between RM 11 and 11.6 | 11/21/2007. Need written
East Bank of Portland Harbor response from DEQ and EPA that
' upland sources are under
investigation consistent with the
Road to the ROD.
Round 2 Biota :
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005
Addendum 6: Sampling of Benthic with conditions on 12/6/2005; a
Invertebrate Tissue final QAPP addendum is required
Final Round 2 QAPP Addendum TBD | On 2/9/2006, the LWG submitted
6: Sampling of Benthic a response to EPA's comments on
Invertebrate Tissue the 11/23/2005 version of the
QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required.
Need EPA agreement that this
final QAPP is not required.
Hydro/Sed Modeling _
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA
Pathway Assessment Sampling : comments received 6/3/2005 -
and Analysis Plan
Round 2 Groundwater Pathway TBD | Outstanding issues to be
Assessment Sampling and addressed in GW Appendix to
Analysis Plan - Response to EPA Draft RI Report.
Comments
Revised Round 2 Groundwater TBD | Outstanding issues to be

AQ11-04
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Deliverable'

FSP Addendum 2

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP

was prepared and submitted after

the associated field work was

completed.

Submittal Status/ Comments EPA
Deadline’ Comments
' Target Date
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA
Shoreline Seeps at Human Use comments received 6/10/2005
Beaches
Revised Round 2 FSP for No longer | The only seep determined to pose
Sampling of Shoreline Seeps at needed | a potentially complete exposure
Human Use Beaches -| pathway is discharge from Outfall
22B. The existing data from
Outfall 22B include the upland
COIs and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.
Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP : 3/27/2006; EPA needs to provide
Attachment 2: Transition Zone final approval of this FSP. This
Water FSP revised FSP was prepared and
submitted after the associated
field work was completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional
Pathway Assessment SAP approval of proposed changes to
Attachment 3: Supplement to the QAPP addendum received -
QAPP Addendum 3 from EPA on 9/30/2005. EPA
needs to provide final approval of
this QAPP. Approval to conduct
sampling was provided by EPA
, on 9/30/2005.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs
FSP Addendum 1 to provide final approval of this
Sampling Plans for ExxonMobil, FSP. Approval to conduct
Siltronic, Gasco, and Arkema sampling was provided by EPA
on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.
Revised Transition-Zone Water "3/27/2006 | Submitted 3/27/2006. EPA needs
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Deliverable' Submittal Status/ Comments EPA .
Deadline’ Comments
Target Date
Natural Attenuation
Step 2 Natural Attenuation No longer
Evaluation Report needed
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments
‘ received 3/18/2005. On

6/10/2005, EPA directed the

LWG to submit the final TRV

Selection TM with the PRE. The

final TRV Selection TM was

| submitted as an appendix to the

9/9/2005 PRE.
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments
Risk Evaluation Approach TM received 3/4/2005. On 6/10/2005,

EPA directed the LWG to submit

the final PRE approach TM with

the PRE. The final PRE Approach

was submitted as an appendix to

the 9/9/2005 PRE.
Comprehensive ERA Approach 6/27/2004 | Submitted; EPA comments
™ received 10/1/2004
Revised Comprehensive ERA TBD | In a 1/11/2006 meeting with EPA,
Approach TM the LWG proposed deleting this

deliverable. The LWG has not

| heard back from EPA on this

proposal. Need EPA agreement

that this deliverable is no longer

needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments 3/21/2005
™ received 6/30/2006; a revised tech

memo is not required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Background for the Portland comments received 6/5/2006;
Harbor Superfund Site revised tech memo required.
Revised Approach to Determining 7/20/2006 | The revised approach to

Background for the Portland

determining background for the

Harbor Superfund Site Portland Harbor Superfund Site
will be provided in the Draft RI
Report :
AQ11-04 Page 7
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Deliverable' Submittal | Status/ Comments EPA
Deadline’ Comments
Target Date
Process for Delineating the Extent The approach for Delineating the
of Contamination Upstream and Extent of Contamination
Downstream of the 1SA Upstream and Downstream of the
ISA will be provided in the Draft
RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT ,
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and the comments received 3/10/2006
Arnot and Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels ’ ' EPA comments received
: 9/15/2006, and a correction to the
xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study o
Literature Survey of Treatability October 2007 | Submitted 10/31/2007. EPA Jan-08
Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (ES) Side-scan Sonar September 2008 | Submitted 5/18/2009
Data Report _— A
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009

Screening Table

comments received 7/9/2009

AQ11-04
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Deliverable’ Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Screening of Disposal Facilities Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Jor the Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary Remediation
Goals (PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity AOPCs Check In
Materials

September 2010

Submitted 9/07/2010

Treatment Technology Evaluation

Tools Memo

Submitted 03/15/2011

Draft Mitigation Determination

Approach for Use in the FS Tools

Memo

Submitted 03/15/2011

Draft Feasibility Study Costing
Approach Tools Memo

Submitted 03/15/2011

Draft Identification of "COCs"
and Contaminant Mobility
Evaluation Criteria For the Draft
FES Tools Memo

Submitted 03/16/2011

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011

Alternatives Screening Materials

Kev Draft FS Elements

General Field/Data/RI Reporting

Validated Analytical Results

90 days
following
completion of
each sampling
activity
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Deliverable' Submittal Status/ Comments EPA :
Deadline’ Comments
Target Date

Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA
Characterization Summary and comments on Sections 1-9 and
Data Gaps Analysis Report Appendices A, B,C,D,F, and G

received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11 received

5/16/08; comments on Appendix

E received 8/8/08. This

document was never intended to

be revised or approved by EPA;

comments will be addressed in

the Draft RI Report.
Draft Sediment Mobility Testing August 2009 | Submitted 8/11/2009 EPA comments not
Data Report anticipated
Draft Baseline Ecological Risk Early September | Submitted 9/2/2009 11/2/2009
Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.

EPA comments received

07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human Health Late September | Submitted 9/23/2009 11/23/2009
Risk Assessment Report 2009 | Preliminary EPA comments '

received 12/23/09.

EPA comments received

07/16/2010.
Draft Remedial Investigation Late October | Submitted 10/27/2009 12/27/2009
Report - : 2009 | EPA comments received

07/16/2010 ‘
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach comments

received 09/27/2010.
Supportiﬁg Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic - 2009
BERA
Draft Final BHHRA 5/2/2011
Draft Final BERA 7/5/2011 |
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA
Materials comments received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA 6/30/2010
Calculation Methods 2010 | comments received 08/17/2010
Final Stormwater Loading Submitted 01/31/2011: 3/31/2011
Calculation Methods ‘
SEDIMENT
Round 3B Field Sampling Plan: Submitted 5/4/2007; EPA
Sediment Sampling and Benthic comments received 7/25/07.
Toxicity Testing Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.
Upriver and Multnomah Channel Submitted 5/25/2007; EPA
Sediment Evaluation and Field comments received 10/11/07.
Sampling Plan Technical Superseded by the 11/5/2007 R3B
Approach : Comprehensive Sediment &
Bioassay Testing FSP.
Draft Round 3B Surface and Core Submitted 5/25/2007; EPA
Sediment FSP Preliminary comments received 8/9/07.
Technical Memorandum Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
‘ Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
. Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November 2007 | Submitted 12/17/2007. Need EPA
Jor Sediment Sampling approval of this QAPP
: Addendum.
FATE & TRANSPORT
Draft Chemical Fate & Transport July 2007 | Submitted 7/20/2007; EPA
Model Development and Data: comments received 10/15/07.
Gaps Identification Report LWG response to comments
- submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA

Addendum to 3B Sediment FSP

comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
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Deliverable' Submittal | Status/ Comments EPA
' Deadline? ’ Comments

Target Date-

Draft Bioaccumulation Modeling
Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource Survey
Report

12/16/2005

“Submitted 12/16/2005.

2/14/2006; EPA
comments not
time-critical at this
point in the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

~ Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change fr(()m last progréss report.
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